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g ¢ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
N et REGION 10
A pROTE : 1200 Sixth Avenue
' Seattle, Washington 98101
December 22, 1994
Reply to
Attn of: HW-~113
Frank Breidt SENT VIA FAX:
Bunker Limited Partnership (208) 783-2301

135 East Cameron Avenue
Kellogg, Idaho 83837-2353

SUBJECT: Mine Operations Area Asbestos - RRS Change Order
Request
FRAJE.

Dear Mg,/é?eidt:

The contractor performing asbestos abatement and demolition
work in the Mine Operations Area (MOA), RUST Remedial Services
(RRS), has stated that they are owed an additional $180K in a
letter dated December 2, 1994. However, the project engineer,
CH2M HILL, believes that RUST’s claim to additional asbestos work
is unfounded. Please refer to the December 13, 1994, letter from
Joan Stoupa. We agreed in a phone call on December 9 that it was
in the best interest of EPA, BLP, and CH2M HILL to meet with RRS
to discuss the claim. CH2M HILL is prepared to rigorously defend
the requirements of the bid documents. From our December 20
call, it is my understanding that you will take CH2M HILL's
advice into account during such a discussion with RRS.

Should this meeting not result in a satisfactory resolution
of the issue, the alternative dispute resolution provisions of
the contract should be utilized to resolve this issue to the
‘benefit of BLP and the environmental remediation fund.

Please call me at (206) 553-1220 if you have any questions
Oor concerns. .

Sincerely,

e Sldote

Sean Sheldrake, Project Manager
Hazardous Waste Division

cc: Nick Ceto, EPA-HWD
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